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Hawkins, Gloria S NAB02 

From: 
Sent: 
To: 
Subject: 
Attachments: 

Hawkins, Gloria S NAB02 
Thursday, October 08, 2009 9:18 AM 
'Mannino.Pietro@epamail.epa.gov' 
RE: Draft Remedial Action Report - Cornell Dubilier Superfund Site 
Final Remedial Action Report Tenant Relocations - Cornell.doc 

Pete 

Per your request, attached is an electronic copy of the Final Remedial Action Report for 
Cornell. I will mail an original copy to you as well. 

Original Message 
From: Mannino. Pietro@epamail. epa.gov [mailto:Mannino. Pietro@epamail.epa.gov] 
Sent: Tuesday, September 22, 2009 2:12 PM 
To: Hawkins, Gloria S NAB02 
Cc: Lewis, Susan K NAB02 
Subject: Re: Draft Remedial Action Report - Cornell Dubilier Superfund Site 

Thanks Gloria; 
I just made a couple of minor editorial changes. Also if you could add the actual 

administartive costs incurred. I also deleted the discussion about the processing of the A&C 
Catalyst claim (I'm assuming that has been completed). Also, do any changes need to be made 
forthe Nessler Metals claim that was submitted. Please let me know if you want to discuss 
any of my comments. If not, please send me an electronic 
copy of the final report. thanks 

(See attached file: Tenant Relocation REMEDIAL ACTION 
REPORTrevisedpm.doc) 
[attachment "Tenant Relocation REMEDIAL ACTION REPORTrevisedpm.doc" 
deleted by Pietro Mannino/R2/USEPA/US] 

"Hawkins, Gloria 
S NAB02" 
<Gloria.S.Hawkin 
sOusace.army.mil 
> 

Pietro Mannino/R2/USEPA/US@EPA 
To 

cc 

08/05/2009 02:25 
PM 

Subject 
Draft Remedial Action Report -
Cornell Dubilier Superfund Site 

Pete, 

1 

mailto:Pietro@epamail.epa.gov


• • 
Attached for your review is a draft copy of the Remedial Action Report. 
Please be advised that I will update the actual amount for the administrative costs when our 
budget analysts returns from vacation. 

If you have any questions, please feel free to contact me. 

<<REMEDIAL ACTION REPORT.doc» 

Thanks. 

Gloria Hawkins 
Realty Specialist 
410-962-2003 (office) 
410-215-7588 (cell) 
410-962-4922 (fax) [attachment "REMEDIAL ACTION REPORT.doc" deleted by Pietro 
Mannino/R2/USEPA/US] 
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REMEDIAL ACTION REPORT 

CORNELL-DUBILIER ELECTRONICS SUPERFUND SITE, 
South Plainfield, New Jersey 

RELOCATION OF BUSINESSES 

INTRODUCTION: The Cornell-Dubilier Electronics, Inc. (CDE) Superfund Site is 
located at 333 Hamilton Boulevard in the Borough of South Plainfield, Middlesex 
County, New Jersey. The site consists of approximately 26 acres containing 18 buildings 
that were used by a variety of commercial and industrial tenants. The former CDE 
facility, known as the Hamilton Industrial Park, was in operation from 1936 to 1962. 

The CDE Site manufactured electronic components including capacitors. 
Polychlorinated biphenyls (PCBs) and chlorinated organic solvents were used in the 
manufacturing process, and the company disposed of PCB-contaminated materials and 
other hazardous substances directly on the facility soils. Their activities led to 
widespread chemical contamination at the facility, as well as migration of contaminants 
to areas nearby the facility. PCBs have been detected in the groundwater, soils and 
building interiors at the industrial park, adjacent residential, commercial and municipal 
properties, and in the surface water and sediments of the Bound Brook. 

The Record of Decision, dated September 30,2004, required the demolition of 18 
buildings and the permanent relocation of eligible tenants at the former CDE facility 
buildings pursuant to the Uniform Relocation Act. 

THE RECORD OF DECISION: The major component of the selected remedy which 
was implemented as part of the Real Estate Relocation Program consists of the permanent 
relocation of approximately 15 businesses. 

The purpose of this Remedial Action Report is to describe the relocations of the 
businesses. 

SITE BACKGROUND/SITE INFORMATION: In 1996, the New Jersey Department 
of Environmental Project (NJDEP) conducted a site inspection and collected surface soil, 
surface water and sediment samples at the facility. In June 1996, the Environmental 
Protection Agency (EPA) collected and analyzed additional soil, surface water and 
sediments at the facility. The results of the sample analysis revealed that elevated levels 
of PCBs, VOCs and inorganics were present at the site. 

As a result of the contamination found on the property, in March 1997, EPA ordered the 
owner of the property (D.S.C. of Newark Enterprises, Inc.,) a potentially responsible 
party (PRP), to perform a removal action to mitigate risks associated with contaminated 
soil and surface water runoff from the facility. The removal action included paving 



driveways and parking areas in the industrial park, installing a security fence and 
implemental drainage controls. 

PERFORMANCE STANDARDS AND CONTROL MEASURES: All relocations of 
the businesses were completed in accordance with the Uniform Relocation Assistance 
and Real Property Acquisition Policies Act of 1970 (Public Law 91-646), as amended by 
the Surface Transportation and Uniform Relocation Assistance Act of 1987 (Public Law 
100-17), and its implementing regulations at 49 CFR Part 24. 

ACQUISITIONS, RELOCATIONS AND BENEFIT ENTITLEMENT 
DETERMINATIONS: 

Initial interviews were conducted with the business owners in order to obtain an accurate 
assessment of their relocation needs. Each business owner was advised of their 
relocation rights and potential benefits as a result of being displaced due to the project. 

Of the 15 businesses located at the site, only 11 were eligible for relocation benefits. 
Dove Construction, LIT Automotive and Chamberlain Power & Electric vacated the 
property prior to initiation of negotiations, which for this site was determined by EPA to 
be triggered by issuance of the 90-day notice. DSC of Newark Enterprises, Inc. was not 
interviewed since they were determined ineligible for benefits because they are 
considered a PRP. 

BUILDING DATE OF DATE SITE 
NAME NUMBER INTERVIEW VACATED 

Spring Coil Bedding, Inc. 1 &6 3/22/2006 6/2007 
A&C Catalysts, Inc. 2 3/21/2006 6/2007 
BP Nanak Spice Co. 2A 2/14/2007 3/2007 
Complete Liquidation Co. 3,4,4A, 5A&11 3/22/2006 11/2006 
Fayette Trading 5 3/22/2006 7/2006 
Dove Construction 7 3/22/2006 not available 
Keystone Plastics 8 3/23/2006 10/2006 
R&M Manufacturing 9, 9B & 17 3/23/2006 7/2007 
Central Jersey Trading Co. 9C 3/23/2006 6/2007 
Chamberlain Power & 

Electric, Inc. 10 3/22/2006 not available 
LIT Automotive 12 (vacated prior to interview) not available 
Nesser Metals & Alloys 13 3/23/2006 8/2007 
Franz Cabinet Co. 15 3/22/2006 3/2007 
Townsend Bros. Moving 

& Storage 16 3/23/2006 5/2007 
DSC of Newark 

Enterprises, Inc. 18 N/A not available 



ESTIMATED ADMINISTRATIVE COSTS: The following estimate was provided to 
EPA in connection with the administrative costs associated with the permanent 
relocations for this project. 

Due to the complexity of some of the businesses and their usage of specialized 
equipment, the Government had a machinery and equipment appraisal conducted on four 
businesses in order to obtain an accurate in-place value amount for the specialized 
equipment. 

Preparation/Review of Real Estate Planning Report (REPR) $ 5,000.00 
Contract for preparation of Machinery & Equipment Appraisal $ 3,000.00 
Review/process of relocation claims $ 5,200.00 
Preparation of monthly summary reports $ 4,500.00 
Provide relocation assistance to tenants $ 97,500.00 
Coordination and meetings $ 7,500.00 
Search for comparable replacement sites (overnight site visits) $ 16,200.00 
Administrative Support $ 2,500.00 
Project Closeout $ 2.500.00 

Total Estimated Administrative Costs $143,900.00 
15% Contingency $ 21.585.00 

Total Costs $165,485.00 

The actual administrative costs incurred were $190,611.48. 

ESTIMATED RELOCATION COSTS: In accordance with the URA, businesses are 
entitled to relocation benefits which include re-establishment expenses not to exceed 
$10,000.00 and moving and related expenses which does not have a dollar limit. Below 
is the actual relocation amounts paid based upon claims forms submitted with the 
required supporting documentation. 

Below is an estimate of the projected relocation costs associated with the business 
relocations. For estimating purposes, it was assumed that each business would receive 
the maximum allowable benefit for re-establishment at $10,000.00 each. In addition to 
the re-establishment expenses, each business would be entitled to search expenses and 
moving and related costs. Businesses are entitled to reimbursement for time spent 
searching for a replacement site to operate their business. The maximum amount allowed 
for search expenses is $2,500.00 each. The estimate used for the moving costs was based 
upon move estimates obtained by the Government through a private moving company. 
The estimate used for the related costs was based upon prior business relocations of the 
same nature. The related costs include the permits, architectural drawings, recalibration 
of specialized equipment, disconnection and reconnection of specialized equipment, 
plumbing and electrical requirements associated with specialized equipment. 



Machinery and Equipment (M&E) Appraisal (4 businesses) $ 43,200.00 
Moving Costs $1,154,700.00 
Related Expenses $ 404,145.00 
Re-establishment Expenses ($10,000 x 13) $ 130,000.00 
Search Expenses for Replacement Property by tenants $ 32.500.00 

Total Estimated Relocation Expenses $1,764.545.00 
Contingency 15% 

Total Estimated Relocation Expenses $ 264.681.75 
$2,029,226.70 

The actual relocation benefits paid to each displaced business are listed below. 

RE-ESTABLISHMENT RELOCATION 
NAME BENEFITS PAID BENEFITS PAID 

Spring Coil Bedding $-0- $ 79,066.00 
A&C Catalysts $10,000 $131,734.40 
BP Nanak Spice Co. $-0- $ 39,122.00 
Complete Liquidation $10,000 $773,056.93 
Fayette Trading $ 400 $123,005.93 
Keystone Plastics $10,000 $ 34,855.00 
R&M Manufacturing $10,000 $405,053.81 
Central Jersey & Trading $10,000 $ 23,449.12 
Nesser Metals & Alloys, LLC $10,000 $ 14,650.00 
Franz Cabinet Company $10,000 $ 22,852.50 
Towsend Brothers Moving $-0- $ 21,000.00 

and Storage Co. 

TOTAL $70,400 $1,667,984.56 

The deadline to file appeals has since passed for all of the aforementioned businesses. 



Hawkins, Gloria S NAB02 

From: 
Sent: 
To: 
Subject: 

Hawkins, Gloria S NAB02 
Wednesday, April 18, 2007 12:09 PM 
Gajdek, Rich E NAN02 
RE: CENAB Final Relocation Cost Estimate and CENAB in house Labor Estimate 
(UNCLASSIFIED) 

Rich, 

Below are the esimated costs to complete the remaining relocations. Also, in our original 
estimate we requested $1,930,030.00, however, to date we only received $1,589,495.00. 
Leaving a remaining amount due of $240,535.00. These additional funding requirements do 
not include the $240,535.00. In addition to the amounts listed below, please include the 
remaining balance of $240,535.00. 

Moving and Related Expenses - $389,043.00 Labor - $25,000.00 

Total amount required to complete the remaining relocations including labor is $654,578. 

Also, please increase the P2 budget as follows for A1520. Also, please add a E1N0000 to 
the P2 Budget with a budgeted amount of $10,000. 

E1N0500 - Budgeted Amount $27,500 increase to $37,500 E1N0800 - Budgeted Amount $35,000 
increase to $60,000 

If you have any questions, please give me a call. 

Original Message 
Prom: Gajdek, Rich E NAN02 
Sent: Tuesday, April 17, 2007 7:23 PM 
To: Nejand, Patrick C NAN02 
CC: Hawkins, Gloria S NAB02; Maas, Kenneth E NWK 
Subject: RE: CENAB Final Relocation Cost Estimate and CENAB in house Labor Estimate 
(UNCLASSIFIED) 

I spoke with Gloria today and she estimates by mid-day tomorrow she will provide me an 
estimated cost for the remaining Relocations and CENAB labor to complete real estate work 
at this site. 

Thanks 
Rich 

Voice 917-790-8234 
Fax 212-264-0563 

Original Message 
From: Hawkins, Gloria S NAB02 
Sent: Monday, April 16, 2007 8:14 AM 
To: Gajdek, Rich E NAN02 
Subject: RE: CENAB Final Relocation Cost Estimate and CENAB in house Labor Estimate 
(UNCLASSIFIED) 

My apologies for the the delay. I will get that to you NLT 12N tomorrow. 

Original Message 
From: Gajdek, Rich E NAN02 
Sent: Thursday, April 12, 2007 11:37 PM 
To: HawkinB, Gloria S NAB02 
Cc: Kolb, Neal F NAN02; Lewis, Susan K NAB02; Maas, Kenneth E NWK; Milligan, Chris NAB02; 
Nejand, Patrick C NAN02 

Patrick, 
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Subject: RE: CENAB Final Relocation Cost Estimate and CENAB in house Labor Estimate 
(UNCLASSIFIED) 

Gloria, 

Please advise the additional relocation costs and CENAB labor funds are needed to complete 
the real estate work at Cornell. 

We are getting a new IAG funding increment and Pete has asked us to consolidate the Corps 
funding request. 

Thanks 
Rich 

Voice 917-790-8234 
Fax 212-264-0563 

Original Message 
From: Hawkins, Gloria S NAB02 
Sent: Tuesday, March 27, 2007 7:09 AM 
To: Gajdek, Rich E NAN02 
Subject: RE: CENAB Final Relocation Cost Estimate and CENAB in house Labor Estimate 
(UNCLASSIFIED) 

Rich, 

I'll take a look at our funding this afternoon and the estimated costs associated with 
relocating the remaining eight tenants and will get back to you either late this afternoon 
or first thing tomorrow morning. 

Original Message 
From: Gajdek, Rich E NAN02 
Sent: Monday, March 26, 2007 8:50 PM 
To: Hawkins, Gloria S NAB02 
Cc: Lewis, Susan K NAB02; Milligan, Chris NAB02; Nejand, Patrick C NAN02; Maas, Kenneth E 
NWK; Kolb, Neal F NAN02 
Subject: CENAB Final Relocation Cost Estimate and CENAB in house Labor Estimate 
(UNCLASSIFIED) 

Classification: UNCLASSIFIED 
Caveats: NONE 

Gloria, 

Does CENAB have a final estimate and sufficient funding for the relocation of the 
remaining tenants and for CENAB1s in-house labor? 

Thanks 
Rich 

Voice 917-790-8234 
Fax 212-264-0563 
classification: UNCLASSIFIED 
Caveats: NONE 
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Hawkins, Gloria S NAB02 

From: 
Sent: 
To: 
Subject: 

Hawkins, Gloria S NAB02 
Tuesday, December 12, 2006 10:40 AM 
Roland, Sharon NAB02 
Request for Solicitation (UNCLASSIFIED) 

Attachments: Machinery and Equipment Appraisal SOW.doc; LIST OF POTENTIAL MACHINERY AND 
EQUIPMENT BIDDERS.doc 

l^T] 
Machinery and JST OF POTENTIAL 

Equipment Apprai... MACHINERY AN... 
Classification: UNCLASSIFIED 

Caveats: NONE 

Sharon, 

This is a request for Solicitation Services for a Machinery and Equipment Appraisal in 
connection with the Cornell Dubilier Electronics Superfund Site in South Plainfield, New 
Jersey. Attached is a list of potential bidders that should also request copies of the 
solicitation and the scope of work. The Planning PR&C Number for this request is 
W81W3G63450218. The following labor code is provided 0649B5 in the amount of $2,000.00. 

Also, it is requested that this be expedited as soon as possible as it is of great 
importance to have the M&E Appraiser on board prior to relocating the tenants impacted by 
this superfund project. If you need additional information, please contact me via email 
or at 2-2003. 

Thanks 

Classification: UNCLASSIFIED 
Caveats: NONE 
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Hawkins, Gloria S NAB02 

From: Hollobaugh, Mary NAB02 
Sent: Monday, December 11, 2006 2:40 PM 
To: Hawkins, Gloria S NAB02 
Subject: RE: Pr&c to Certify (UNCLASSIFIED) 

Classification: UNCLASSIFIED 
Caveats: NONE 

Gloria - I just printed a copy of the pr&c for you (it is in the printer over here) . The 
pr&c is now ready for Contracting Div. The labor code for Contracting Div is 0649B5 with 
$2,065. 

Original Message 
From: Bostwick, Carol NAB02 
Sent: Monday, December 11, 2006 2:36 PM 
To: Hollobaugh, Mary NAB02 
Subject: RE: Pr&c to Certify (UNCLASSIFIED) 

Classification: UNCLASSIFIED 
Caveats: NONE 

Mary, 

PR&C has been certified. 

Thanks, 

Carol Bostwick 
Funds Control 
Resource Management Office 
Phone: 410-962-3233 
FAX: 410-962-2988 

Original Message 
From: Hollobaugh, Mary NAB02 
Sent: Monday, December 11, 2006 1:49 PM 
To: Bostwick, Carol NAB02 
Subject: Pr&c to Certify (UNCLASSIFIED) 

Classification: 
Caveats: NONE 

UNCLASSIFIED 

%450218 
Contractual 

THANKS! 

Classification: 
Caveats: NONE 
Classification: 
Caveats: NONE 

UNCLASSIFIED 

UNCLASSIFIED 

Classification: 
Caveats: NONE 

UNCLASSIFIED 
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1 — —1 
| PURCHASE REQUEST AND COMMITMENT | PURCHASE INSTRUMENT NO. 
| For use of this form, see AR 37-1: the proponent agency is Hq Dept. ARMY | 

i 
| REQUISITION NO. 
| W81W3G63450218 

T 1 
| DATE | 
| HDec2006 | 

« ' 

1 
PAGE | 
0001 | 

1 * -
|TO: Purchasing and Contracting Officer [THRU: CONTRACTING DIVISION 
I i 

[FROM: RE DIV SPECIAL 
• 

PROJECTS 

It is requested that the supplies and services enumerated below or on attached list be: 

PURCHASED FOR RE DIV SPECIAL PROJECTS [DELIVERED TO SEE LINE ITEM BELOW 
I 

| NOT LATER THAN (DATE) 
|SEE LINE ITEM BELOW 
H 
| TELEPHONE NUMBER 

I 
|410-962-5172 

I 

The supplies services listed below cannot be secured through normal channels or other 
Army supply sources in the immediate vicinity, and their procurement will not violate existing 
regulations pertaining to local purchases for stock, therefore, local procurement is necessary 
for the following reasom (Check appropriate box and complete item) 

NAME OF PERSON TO CALL FOR ADDITIONAL 
INFORMATION 

GLORIA HAWKINS 

I I m 
|LOCAL PURCHASES AUTHORIZED AS THE NORMAL | [REQUISITIONING DISCLOSES NONAVAILABILITY OF 
|MEANS OF SUPPLY FOR THE FOREGOING BY j [ITEMS AND LOCAL PURCHASE IS AUTHORIZED BY 

I I 
I I 

Fund Certification 

The supplies and services listed on this request are properly charge
able to the following allotments, the available balances of which are 
sufficient to cover the cost thereof, and funds have been committed. 

EMERGENCY SITUATION PRECLUDES USE OF REQUISITION CHANNELS FOR SECURING ITEM 
1 1 1 1 ACCOUNTING CLASSIFICATION AND AMOUNT 

0001 

DEL DATE 

SHIP TO 
DEL TO 

DESCRIPTION OF SUPPLY OR SERVICES 

CORNELL - MACHINERY AND 
EQUIPMENT APPRAISAL 

HDec2006 96 HA X 3122.00001 
NA 9415FC 

GLORIA HAWKINS 

QUANTITY 

.00 
X 08 

LS 

2420 

T 
UNIT PRICE 

$ . 0 0 0  

TOTAL COST 
S&A $ . 00 CONTRACT 
OBLIG. ADJ. .00 
SEE LINE ITEM BELOW 

$43,200.00 TOTAL 

$43,200.00 

96181 2520 9415FC 

410-962-5172 

DISCOUNT TERMS 

PURCHASE 
ORDER NUMBER 

DELIVERY REQUIREMENTS 
FOREGOING ITEMS ARE REQUIRED NOT LATER THAN AS INDICATED ABOVE FOR THE FOLLOWING PURPOSE 

I 

ARE MORE THAN 7 DAYS REQUIRED TO INSPECT AND ACCEPT THE 
REQUESTED GOODS OR SERVICES YES NO 
IF YES, NUMBER OF DAYS REQUIRED 

T 

$43,200.00 

[TYPED NAME AND TITLE OF 
i 

' |SIGNATURE 
1 1 
|DATE | 

[CERTIFYING OFFICER 1 1 1 

j ELEANORE BOSTWICK 
1 
[/S/ELEANORE C |llDec2006| 

|BUDGET ANALYST [BOSTWICK i i 

[TYPED NAME AND GRADE OF 
jINITIATING OFFICER 
|MARY HOLLOBAUGH 

[TELEPHONE NO. 410-962-4918 

|TYPED NAME AND GRADE OF 
[SUPPLY OFFICER 

SIGNATURE 

/S/MARY HOLLOBAUGH 

SIGNATURE 

DATE 

HDec2006 

TYPED NAME AND GRADE OF 
APPROVING OFFICER OR 
DESIGNEE 

MARY HOLLOBAUGH 
BUDGET ANALYST 

SIGNATURE 

/S/MARY 
HOLLOBAUGH 

DA FORM 3953, MAR 91 



SCOPE OF WORK 

MACHINERY & EQUIPMENT APPRAISAL SERVICES 
FOR 

THE CORNELL-DUBILIER ELECTRONICS (CDE) SUPERFUND SITE 
HAMILTON INDUSTRIAL PARK 

333 HAMILTON BOULEVARD, SOUTH PLAINFIELD, NEW JERSEY 

December 12, 2006 

PURPOSE OF APPRAISAL: 

Appraisal are required to estimate value of Machinery and Equipment (M & E) used in connection with 
the following businesses located in the Hamilton Industrial Park, South Plainfield, New Jersey. The 
businesses are as follows: Spring Coil Bedding Company (Mattress Manufacturer), Building 1; A&C 
Catalysys (Chemical Mixing Manufacturer), Building 2; R&M Manufacturing Inc. (Cabinet 
Manufacturer), Building 9B; and Franz Cabinet Company (Cabinet Manufacturer), Building 15. The 
appraisals will be used as a basis to determine the fair market value (FMV), as is, for continued use of the 
M & E used in connection with the businesses that are being relocated due to the U.S. Environmental 
Protection Agency (EPA) clean-up of the Cornell-Dubilier Electronics Superfund Site, The definition of 
FMV, as-is, for continued use is further defined in 49 CFR Part 24.301 (g) (14) (i) dated 4 January 05. 

SCOPE: 

A. Personal property is to be appraised, including machinery and equipment (M & E) used in 
connection with each of the aforementioned businesses located at the Hamilton Industrial Park. 
There appraisals shall provide itemized schedules of all operating M & E with estimates of value 
in place, as is, for continued use respective to each of the above mentioned businesses. 

B. The M & E appraisals are to be provided in narrative report format including appropriate 
supporting data for the estimates of value. Four (4) separate reports are required, one for each of 
the above mentioned businesses. 

C. Description of each individual business' machinery and equipment by itemized inventory is 
permissible. This shall be augmented by general category descriptions that go into more detail 
about age and condition, useful/productive remaining life, and methodology for estimating value. 
Photographs of representative samples of machinery and equipment items shall also be provided. 

SUPPLIED MATERIALS: 

Inspection host name and contact information for each of the businesses will be provided upon issuance 
of the notice to proceed. 

INSPECTIONS: 

The M & E appraiser is required to invite each business owner (or their agents or representatives) to 
accompany him/her in an inspection of the plant's machinery and equipment inventory. Inspections shall 
include all those items of machinery and equipment that are included on the owner's inventory. 



APPRAISAL COMPLETION/DELIVERY SCHEDULE: 

The M & E appraisal reports shall be delivered within 30 days of the notice to proceed. 

COPIES OF APPRAISAL REPORTS/PLACE OF DELIVERY: 

Three copies of each of the M & E appraisal reports with original signatures and photographs shall be 
provided. The below named addressee is to receive all copies of the M & E appraisal report. 

Ms. Susan K. Lewis 
Mailing Address: 
U. S. Army Corps of Engineers 
Baltimore District 
P. O. Box 1715 
Baltimore, MD 21203-1715 
Attn: CENAB-RE-S, 7th Floor 

Overnight Delivery Address: 
U. S. Army Corps of Engineers 
Baltimore District 
City Crescent Building 
10 South Howard Street 
Baltimore, MD 21201 
Attn: CENAB-RE-S, 7th Floor 

POINT OF CONTACT: 

Should the appraiser have any questions or comments during the course of the appraisal or wish to discuss 
the assignment prior to completion of the report, he/she should communicate with Ms. Sue Lewis at 410-
962-4921. 

CREDENTIALS: 

The M & E appraiser shall provide a resume of qualifications that includes a list of prior assignments and 
customers who may be contacted for references by the U. S. Army Corps of Engineers. The M & E 
appraiser's resume of qualifications shall be exhibited in the reports. Experience as an expert witness 
before U. S. District Courts in matters pertaining to M & E valuations should also be included in the 
resume of qualifications. 

REVIEW PROCESS: 

Review of the M & E appraisal report will be conducted by the U. S. Army Corps of Engineers' chief 
negotiator for the project, Ms. Sue Lewis. Requests for supplemental qualification, if required, will be 
provided in writing and are to be followed up by the M & E appraiser in a timely manner usually no more 
than five business days from date of request. Objective of the review process is to check for compliance 
with the Scope of Work and to evaluate the reasonableness and credibility of the machinery and 
equipment estimates. 



PAYMENT: 

The sum set out in the contract for the M & E appraisal reports shall constitute full payment to the 
contractor and shall include costs of all supplies, material, labor, transportation and equipment incidental 
to preparing and delivering the reports. The contract price shall be due and payable upon delivery and 
acceptance of the reports accompanied by a properly certified invoice. 

APPRAISAL REPORTS TO BE CONFIDENTIAL: 

All information contained in the M & E appraisal reports to be made hereunder and all parts thereof are to 
be treated as strictly confidential. The contractor shall take all necessary steps to ensure that no member 
of staff or organization divulge any information concerning such appraisal reports to any person other 
than representatives of the United States Army Corps of Engineers. 

********** ********** 



LIST OF POTENTIAL BIDDERS 

In addition to the normal bidding process, please ensure that the following list of 
potential M&E Appraisal Firms receive solicitations. 

Charles Bruce Land 
Sidney Land, Inc. 
10 Hackensack Avenue 
Weekawken, New Jersey 07087-6610 
Phone: 201-864-1010 
Email: landcharles@hotmail.com 
Fax: 201-864-7686 

Mr. Mark R. Rodriguez 
Federal Appraisal & Consulting 
372 Route 22 West 
Suite 1A 
Whitehouse Station, New Jersey 08889 
Phone: 732-780-6010 
Email: mrodriguez@federalappraisal.com 
Fax: 732-780-6020 

Barry Glachman 
CBIZ Valuation Group 
Princeton, New Jersey 
Phone: 609-896-0300x21 
Fax: 609-896-1849 
Cell: 215-694-4890 



Hawkins, Gloria S NAB02 

From: 
Sent: 
To: 
Subject: 

Lewis, Susan K NAB02 
Monday, October 16, 2006 8:52 AM 
Hawkins, Gloria S NAB02; Daly, Mary E NAB02; Milligan, Chris NAB02 
FW: Cornell-Dubilier Electronics, Inc. Superfund Site 

FYI - re: tenant eligibility for relocation benefits at Cornell site. 

Original Message 
From: Flanagan. Sarah@epamail. epa.gov [mailto: Flanagan. Sarah@epamail. epa.gov] 
Sent: Thursday, October 12, 2006 5:48 PM 
To: Lewis, Susan K NAB02; Ryan, Patricia M NAB02 
Cc: Mannino.Pietro@epamail.epa.gov; Seppi.Pat@epamail.epa.gov 
Subject: Cornell-Dubilier Electronics, Inc. Superfund Site 

Privileged and Confidential/Attorney-Client Communication/Attorney Work Product 

Dear Susan and Trish: 

This will follow up on our telephone conference on Wednesday, October 4, 2006, concerning 
the permanent relocation of commercial tenants at the Cornell Dubilier Electronics, Inc. 
("CDE") Superfund Site. Pete Mannino, Pat Seppi and I appreciated the opportunity to 
discuss and clarify the application of the Uniform Relocation Assistance and Real Property 
Acquisition Policies Act ("URA"), and its implementing regulations found at 49 CFR Part 
24, to the relocation process that has begun at the Site. To summarize where we ended up: 

1. Commercial tenants in the industrial park at the CDE Site will be 
eligible for relocation benefits as "displaced persons" if they 
are present at the facility, with a valid lease, at the 
"initiation of negotiations." 

2. Because this relocation of business tenants is made necessary by 
EPA's demolition of the buildings at the industrial park and does 
not involve any property acquisition, the "initiation of 
negotiations" that triggers eligibility for relocation benefits 
will be each tenant's receipt of a "ninety-day notice." 

3. The special alternative definition for "initiation of 
negotiations" found in 49 CFR 24.2(a)(15)(iii) does not apply to 
the CDE Site. As discussed in Appendix A to the URA regulations, 
that definition would apply in the limited circumstances of a 
temporary relocation of tenants in the event a decision was later 
made to permanently relocate the tenants. In contrast, the health 
consultations issued for the Site by the Agency of Toxic 
Substances and Disease Registry ("ATSDR") did not trigger a 
temporary relocation of any tenants. Further, the Record of 
Decision cannot be considered the "initiation of negotiations" 
under 49 CFR 24.2(a)(15)(iii). The remedy selected in the Record 
of Decision called for demolition of all 18 buildings and 
relocation of the eligible tenants, "as necessary," but did not 
specify which tenants it might be necessary to relocate, or when. 
It also stated that not all of the buildings would necessarily 
have to be demolished, and allowed for a contingency remedy 
consisting of decontamination and surface sealing of buildings 
that were not demolished. Until July 2006, EPA Region 2 was not 
certain when and if funding would be available for tenant 
relocation, and that is when we began putting tenants on notice of 
their actual relocation. 

4. The URA regulations, at 49 CFR 24.203(b), provide that eligibility 
begins on the date of the notice of intent to acquire, the 
initiation of negotiations, or the actual acquisition, whichever 
occurs first, and the Agency should promptly notify occupants in 
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writing of their eligibility. Of these three events, only the 
second - initiation of negotiations -- is relevant to the CDE 
Site. Thus, the ninety-day notice letter, which EPA deems to be 
the initiation of negotiations in this case, apparently should 
include notice of eligibility for applicable relocation 
assistance. You have brought this to our attention and we agree 
that future ninety-day notice letters should specifically address 
eligibility. 

To address any potential confusion among the tenants at the industrial park, we also 
discussed whether EPA should provide a letter to the remaining tenants at the facility 
clarifying that EPA will notify them when they are eligible for relocation and explaining 
that any tenants that decide in the interim to vacate the facility for business reasons 
before EPA has scheduled the demolition of the buildings in which they are located - for 
example, because their leases have expired — will not be eligible for relocation benefits. 
We will provide a draft of the proposed letter for review and comment by the Army Corps. 

Please do not hesitate to call if you have any questions. 

Sarah P. Flanagan 
Office of Regional Counsel, NJ Superfund Branch USEPA, Region II 290 Broadway, 17th Floor 
New York, NY 10007 
Tel: 212-637-3136 
Fax: 212-637-3096 

This email may contain material that is confidential, privileged and/or attorney work 
product for the sole use of the intended recipient. Any review of, reliance on, or 
distribution by others or forwarding without the express permission of the sender is 
strictly prohibited. If you are not the intended recipient, please contact the sender and 
delete all copies. 
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Hawkins, Gloria S NAB02 

From: Hawkins, Gloria S NAB02 
Sent: Tuesday, October 10, 2006 3:35 PM 
To: Gajdek, Rich E NAN02; 'Mannino.Pietro@epamail.epa.gov'; Seppi.Pat@epamail.epa.gov 
Cc: Lewis, Susan K NAB02; Milligan, Chris NAB02; Daly, Mary E NAB02; Anderson, H Garth NWK; 

Maas, Kenneth E NWK 
Subject: FW: Agenda for CDE conference call this afternoon 

Rich, 

Relocation costs cannot be split the way you have proposed. The cost of moving the businesses that we are 
required to move prior to 30 Nov 06 is approximately $1,029,610.00 as shown below. 

Keystone Plastics 
$25,200 (Moving Only) 
$10.000 (Re-establishment) 
$35,200 

Complete Liquidation 
$854,550 (Moving Ony) 
$ 10.000 (Re-establishment) 
$864,550 

Fayette Trading 
$119,850 (Moving Only) 
$ 10.000 (Re-establishment) 
$129,860 

costs) 

$1,029,610 
$ 360.364 (related expenses = 35% of moving 

$1,389,974 

In addition, the estimated cost of $134,650 is associated with the next round of relocations for the following 
businesses: 

Dove Construction 
$25,000 (Moving Only, this is an estimated cost, as we have not received move estimates for this tenant) 
$10,000 (Re-establishment) 
$35,000 

Franz Cabinets 
$65,000 (Moving Only, this is an estimated cost, as we have not received move estimates for this tenant) 
$10.000 (Re-establishment) 
$75,000 

Nesser Metals 
$14,650 (Moving Only) 
$10,000 (Re-establishment) 
$24,650 

$134,650 
$ 47.128 (related expenses = 35% of moving costs) 
$181,778 

10/12/2006 
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Total amount needed for first half of FY07 is $1,654,495, which includes administrative costs, moving expenses, 
related expenses and re-establishment expenses: 

$1,389,974 (1st round of relocations) 
$ 181,778 (2nd round of relocations) 
$ 82.743 (1/2 of estimated administrative costs) 
$1,654,495 

From: Gajdek, Rich E NAN02 
Sent: Tuesday, October 10, 2006 12:33 PM 
To: 'Mannino.Pietro@epamail.epa.gov' 
Cc: Anderson, H Garth NWK; Antzoulis, Evangelos NAN02; Hawkins, Gloria S NAB02; Kolb, Neal F NAN02; Lewis, 
Susan K NAB02; Maas, Kenneth E NWK; Milligan, Chris NAB02; Nejand, Patrick C NAN02; Urbanik, Gene R NAN02 
Subject: RE: Agenda for CDE conference call this afternoon 

Pete, 

As discussed, below and attached is the back-up of the breakout of the Reimbursable portion of cost estimate for 
the Cornell OU2 IAG. 

Please let me know if you have comments on this and if this breakout is acceptable. We will distribute the funding 
upon your concurrence. 

Thanks 
Rich 

Voice 917-790-8234 
Fax 212-264-05637-7 

Cornell OU2 IAG, DW96942098-01-0 

Direct 3,718,042.00 
Reimbursable 2.087.688.00 
Total 5,805,730.00 

Reimbursable Breakout: - Reimbursable Cost Estimate for 1 year of work 

Baltimore Real Estate Cost Estimate (entire iob) 
Tenant Relocation Costs: $ 1,765,545,00 (includes 35% contingency) 
Baltimore Real Estate Costs: $ 35,000.00 
Total $1,930,030.00 

We took half of this, approx $ 1,000,000 to be part of the fist year cost estimate. 

KC District Cost Estimate 
Malcolm Pirnie Cost - Title 2/Engineering During Construction 
$ 150,000 - It is most efficient if we obligate the entire contract now and not just one year. 

KC Labor Cost $ 90,000 per one year. 

New York District Corps 
Cost includes field oversight and all supporting costs $ 847,688 

10/12/2006 
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Total Estimate = $ 1,000,000 + $ 150,000 + $ 90,000 + $ 847,688 = $ 2,087,688 
234 
Fax 212-264-0563 

10/12/2006 
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Sher-Del 
Transfer, Inc. 

October 6,2006 

Mr. Malic Silverberg 
The Furniture X-Changc 
333 Hamilton Blvd. 
South Plainfield, NJ 07080 

Estimate 

Re: Plant, Office & Trailer Yard relocation from 333 Hamilton Blvd South Plainfield NJ 
to Johnson & Johnson Facility Route 1 North Brunswick, NJ. 

PHASE 1: Transportation of 100 road worthy trailers loaded with office furniture and 
equipment @ $650.00 per trailer on OT/DT hours $65,000.00 

PHASE II: Unload product from 100 non road worthy trailers into road worthy 
trailers supplied by Sher-Del Transfer and transport to the new facility. This work will be 
performed during OT & DT hours $289,000.00 

PHASE HI: Relocate via tow, 100 non road worthy trailers 
on OT/DT hours $65,000.00 

PHASE IV: Reloading The Furniture X-Change non road worthy trailers with the 
furniture product from the Sher-Del road worthy trailers during 
OT&DT hours $215,000.00 

PHASE V: Relocation of70,000 square feet of multiple building warehouses 
containing desks, modulars furniture systems, parts, chairs, filing cabinets, etc. All items 
being relocated will be packed and wrapped to protect the product being moved and 
unpacked and placed as directed in an orderly manner at the new location. The relocation 
of contents inside of warehouses is to be performed during 
OT & DT hours $238,000.00 

200 Wright Street, Newark, NJ 07114 (973) 622-7221 
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Sher-Del 
Transfer, Inc 
u J? / , or . ^ ^ . /? . " 

PHASE V: Disassemble, transport and reassemble 40 bays of pallet racking daring 
OT & DT hours $15,000.00 

Estimated Bid price $887,000.00 

All tolls and fuel surcharges arc inclusive of estimated bid price. 

Notes and assumptions: 

All items to be move are assumed to be condition unknown and working 
condition unknown. 

200 Wright Street, Newark, NJ 07114 (973) 622-7221 
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October 2,2006 

Mr. Mark Silvcrberg 
Vice President 
The Furniture Exchange 
333 Hamilton Blvd., Building # 3 
South Plainfield, N.J. 07080 

Dear Mr. Silverberg: 

-\vere-pka5ectto-suomj«oryom^c^nsiderahon-oar"prop"olsai~pe~rtai"mrfg~to-relocating-your-
company to Johnson & Johnson facility located on Route 1. 

The proposal is based on the following information as per our meeting. 

1. All work to be performed on Overtime and Double time (Off Hours). 
2. Project will take 4 to 5 weekends. 
3. All items are to be blanket wrapped. 
4. 100 trailers are road worthy. 
5. 100 trailers non road worthy will be offloaded at current location, reloaded 

for transportation to new site and loaded back into the original trailer. 
6. 100 non worthy trailers will be towed to the new site for reloading. 
7. Mechanical work required to dismantle shelving, office work stations and re

install at new site. 
8. Capital will not move any hazards material. 
9. Capital will subcontract a towing company for trailer delivery. 

Again, thank you for considering Capital for this project and we look forward to the 
pleasure of talking to you in the near future. 

Very truly yours, 
Capital Moving & Storage Co., Inc. 

Thomas C. Butler 
Principal 
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Proposal 

Material 
150 commercial cartons @ $ 2.50 per carton 375.00 
950 commercial bins @ $ 15.00 per bin 14,250.00 
1,100 panel carrier rentals @ $ 10.00 per carrier 11,000.00 
750 rolls of PVC tape @ $ 3.00 per roll 2,250.00 

Overtime — Delivery of Moving Equipment 
3 vans 3 drivers 6 men 2 foremen 1 supervisor 
@ $ 825.00 per hour x 2 hours per Phase x 5 Phases 8,250.00 

Sales Tax 7% 2,528.75 

Straight time — Tagging 
200 man hours @ $ 47.00 per hour 9,400.00 

Overtime - Packing. Wrapping Furniture 
18 men @ $ 1,080.00 per hour x 
18 hours per Phase x 5 Phases 97,200.00 

Double time — Wrapping & Unwrapping Furniture 
18 men @ $ 1,404.00 per hour x 12 hours x 5 Phases 84,240.00 

Overtime — Transport 100 Road worthy trailers with furniture 
already in trailer 
100 trailers @ $ 400.00 per trailer 40,000.00 

Overtime — Unload 100 trailers (nop road worthy) at current location 
and reload for transportation to new location 
8 men 1 foreman @ $ 480.00 per hour x 
3 hours per trailer x 100 trailers 144,000.00 
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APITAJL 

Transportation — Towing of IQQ non-worthy trailm 
100 trailers @$400.00 per trailer 40,000.00 

Overtime — Unload transportation trailm and reload 
non-road worthy trailers at new sih. 
8 men 1 foreman @ $ 480.00 per hour x 3 hours per trailer 
x 100 trailers 144,000.00 

Overtime - Dismantle 40 steel raefcv 
office work workstations 
120 man hours @ $ 60.00 per hour . 7 200 00 

Double time—Install shelving and workstation* 
120 man hours @ 78.00 per hour 9,360.00 

Overtime - Relocate 24 trailers ner weekend * s 
6 trailers 36 men 4 foreman 2 supervisors @ $ 2,970.00 per hour 
x 30 hours per weekend x 5 weekends 445,500.00 

Double time — Relocate 10 trailers per weekend 
5 trailers 35 men 4 foreman 2 supervisors @ $ 3,573.00 per hour 
X 12.5 hours per Sunday x 5 Sunday 223 312 50 

Total Relocation Cost $ 1,282,866.25 
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FR01 :HfiNOUER MClUING & STOOGE FAX NO. : 12019159BB3 Oct. 04 2005 07:06AM Pl/2 

HflnOUER 
MOVING ft STORAGE CO- INC. 

ep-06 

Tel: (201) 453-2310 
Fax: (201) 915-9BQ4 
15 Exchange Place 

Suite 520 • 5th Floor 
Jersey City, NJ 07302 

Mr. Mark Sttverberg 
Vice President 
The Furniture X-Change 
333 Hamilton Blvd. 
South Plainsfield, NJ 07080 

Dear Mr. Silverberg; 

fviGV«r53-JoiiOWS: ; — 

162 Trailer Loads of furniture and panels from various areas at current warehouse 

Wood Room (Rear) 36 Trailers 
Middle Roam • 30 Trailers 
File Room 25 Trailers 
Chair Room 25 Trailers 
Panel Room 46 Trailers 

Also move (approx.) 2 trailer loads of office and P.C.'s of staff. Move additional 15 
work stations include knock down and re-build and knock down and rebuild of 30 units 
of racking for furniture. 

Breakdown as follows: 

ibo road worthy trailers at 5 hrs (tractor and man) @ $i00.00/per hr.=(lOO) 

X'St 100;= $50,000 

1 Dp npn.read .worthy trailers @ 30 hrs @ 65/hr + 5 hrs (tractor and man) @ 100 
per hr. = 100 (30)(65)+(100)(5)(100) = $245,000 

162 warehouse trailers @ 50 hrs @ 65/per hr + hrs (T&M)@100 hr a 162 
total $607,600 

Includes; . . 
Blanket wraps - wood furniture 
Banding all pallets 
Shrink wrapping all file cabinets 
Knock down and rebuild 15 workstations @ 400 per station - $6000 
Knock down and rebuild (30) units of steel racking @176 per unit = $5,250 
Move of office staff, 10 min @ 65 per hr X 8 hrs = $5,200 and 100 per hr 
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for 20 hrs x 8 hrs ~ 800 

Total Price - $919,750. 
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Hawkins, Gloria S NAB02 

From: Lewis, Susan K NAB02 
Sent: Monday, October 02, 2006 3:59 PM 
To: Hawkins, Gloria S NAB02; Ryan, Patricia M NAB02 
Subject: RE: FW: Cornell-Dubillier Superfund Site 

I agree with Gloria's comments. Regarding the Notice of Relocation Eligibility: As you know, we typically send 
this Notice in conjunction with an Offer to Sell or a Comparable Housing Package (for residential displacements). 
This is an odd case, since the acquisition is being negotiated by EPA as part of a settlement agreement with the 
PRP, and EPA is sending out the written notices. I think we should have sent a written notice, but because of the 
lack of agreement between the agencies on eligibility it hasn't been done. However, I don't think that such notice 
is required to establish eligibility in this case, and the initiation of negotiations (if we can agree on when that 
was/will be) establishes eligibility even absent a written notice. 

Do you think we a written notice? 

From: Hawkins, Gloria S NAB02 
Sent: Monday, October 02, 2006 3:49 PM 
To: Ryan, Patricia M NAB02; Lewis, Susan K NAB02 
Subject: RE: FW: Cornell-Dubillier Superfund Site 

Trish, 

My comments are in red. 

From: Ryan, Patricia M NAB02 
Sent: Monday, October 02, 2006 3:35 PM 
To: Lewis, Susan K NAB02; Hawkins, Gloria S NAB02 
Subject: RE: FW: Cornell-Dubillier Superfund Site 

http ://www.fhwa .dot.aov/realestate/lpaauide/ch7. htm 

I am preparing for our call. So I thought I would comment on a couple of things. My main points are highlighted in 
blue. 

Please look at the chart "Typical Relocation Process Under the Uniform Act" at the bottom of the link given above. 

Where would you say we were in the process when the meetings took place? From what I understand, I think we 
were at Step 3 ("providing general written information" which is the brochure.) Note that that Step 3 is 
contemplated to occur well before the 90 day notice is issued. I agree that when the meetings took place that we 
were in Step 3. 

Do you think Step 4 also took place during these meetings or at least did it begin during the meetings? I would 
definitely say the Step 4 began during the initial interview process. 

Also, during the Step 3 period, the notice of relocation eligibility is to be provided. The notice is described in #2 
under the Relocation Planning section at the beginning of the link. The notice is provided (as we know) at the 
initiation of negotiations which in the CERCLA context is different than that described here. The notice is also 
described in 24.203(b). In case it comes up, what do we consider our "notice of relocation eligibility?" Hint: it is 
supposed to be in writing. I would say our initial interviews and the follow-up correspondence we sent them 
outlining what was discussed during the interview process. 

10/4/2006 
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Again this guidance is written with acquisition scenarios in mind so is not exactly on point. 

One more question: what is p. 3 of 3 from Exhibit 6-13(b) referenced in Sue's letter to Abe Goldstein, business 
owner? Page 3 of Exhibit 6-13(b) explains eligible moving and related expenses, eligible re-establishment 
expenses and ineligible expenses. 

Trish Ryan 
Assistant District Counsel 
U.S. Army Corps of Engineers, 
Baltimore District 
410-962-3385 (Baltimore District Office) 
847-234-1126 (Chicago Remote Office) 

Attorney-Client Privilege 
Do Not Forward 
Do Not Release Under FOIA 

From: Lewis, Susan K NAB02 
Sent: Thu 9/28/2006 8:33 AM 
To: Ryan, Patricia M NAB02; Hawkins, Gloria S NAB02 
Subject: RE: FW: Cornell-Dubillier Superfund Site 

Trish -1 responded to Sarah about the conference call. Got your message - I think we should meet this 
afternoon. Call me when you get to the office. 

Thanks -

Sue 

From: Ryan, Patricia M NAB02 
Sent: Wednesday, September 27, 2006 2:32 PM 
To: Lewis, Susan K NAB02; Hawkins, Gloria S NAB02 
Subject: FW: FW: Cornell-Dubillier Superfund Site 

Sue: 

EPA would like to have a conference call with us .regarding when Initiation of Negotiations occurs etc. (see 
below.) 

They are proposing three dates. Thursday 10/5 does not work for me. Either Friday works-l will need to leave a 
meeting this Friday, 9/29, but that's okay. 

If you cannot respond to this by 3:30 EDT today, can I ask that you respond directly to Ms. Flanagan and copy me 
since I will be in transit until I arrive in the district shortly after noon tomorrow. 

Thank you, 

Trish Ryan 
Assistant District Counsel 
U.S. Army Corps of Engineers, 
Baltimore District 
410-962-3385 (Baltimore District Office) 
847-234-1126 (Chicago Remote Office) 

10/4/2006 
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Attorney-Client Privilege 
Do Not Forward 
Do Not Release Under FOIA 

From: Flanagan.Sarah@epamail.epa.gov [mailto:Flanagan.Sarah@epamail.epa.gov] 
Sent: Wed 9/27/2006 1:58 PM 
To: Ryan, Patricia M NAB02 
Subject: Re: FW: Cornell-Dubillier Superfund Site 

Trish, 

Thank you for the information. I spoke at length with Pete Mannino, the 
Remedial Project Manager for the Site, and we concluded that it would be 
helpful for us to talk through a few issues that have come to mind in 
reviewing this matter, starting with the question of when "initiation of 
negotiations" occurs (at this Site, we think it is when EPA issues a 
90-day letter to a tenant). 

We would like to set a time for a conference call, with you, and also 
the Baltimore staff working on this relocation so that we can all get on 
the same page. I have a few dates in mind, though I haven't gotten 
confirmation from Pete: 

Friday 9/29 at 10 or 11 am 

Thursday 10/5 at 10 am, or anytime up to noon 

Friday 10/6 in the afternoon 

I am fairly certain that Pete is available on Friday morning this week, 
so if you and your Baltimore colleagues are free, I can set up the call 
using the EPA conferencing system. I look forward to hearing from you. 

Sarah 

Sarah P. Flanagan 
Office of Regional Counsel, NJ Superfund Branch 
USEPA, Region II 
290 Broadway, 17th Floor 
New York, NY 10007 
Tel: 212-637-3136 
Fax: 212-637-3096 

This email may contain material that is confidential, privileged and/or 
attorney work product for the sole use of the intended recipient. Any 
review of, reliance on, or distribution by others or forwarding without 
the express permission of the sender is strictly prohibited. If you are 
not the intended recipient, please contact die sender and delete all 
copies. 

10/4/2006 
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Conjell-Dubillier Superfund 

Hawkins, Gloria S NAB02 

From: Lewis, Susan K NAB02 
Sent: Wednesday, September 20, 2006 4:14 PM 
To: Hawkins, Gloria S NAB02; Ryan, Patricia M NAB02 
Subject: RE: Cornell-Dubillier Superfund Site 

It's also available on the FHWA website, if that's easier. Only difference is the Corps' logo is on the printed copy. 

Page 1 of 5 

From: Hawkins, Gloria S NAB02 
Sent: Wednesday, September 20, 2006 3:21 PM 
To: Ryan, Patricia M NAB02 
Cc: Lewis, Susan K NAB02 
Subject: RE: Cornell-Dubillier Superfund Site 

Trish, 

I gave a copy of the brochure to Bertha. I asked her to scan it and send it to you. It's about 36 pages. 

From: Ryan, Patricia M NAB02 
Sent: Wednesday, September 20, 2006 3:10 PM 
To: Hawkins, Gloria S NAB02; Lewis, Susan K NAB02 
Subject: RE: Cornell-Dubillier Superfund Site 

Okay then we probably will use the meeting and the brochure. 

Was anything else provided in writing (other than the brochure) before, during or after the meetings? Does the 
brochure have our agency name or EPA's on it? Does it say 'clearly" that we or EPA intend to acquire the 
property? Does it say anything about CERCLA, Superfund or health concerns? 

If you can bring the brochure down to Melanie or Bertha in Counsel, they can have someone scan it and send it to 
me. 

Trish Ryan 
Assistant District Counsel 
U.S. Army Corps of Engineers, 
Baltimore District 
410-962-3385 (Baltimore District Office) 
847-234-1126 (Chicago Remote Office) 

Attorney-Client Privilege 
Do Not Forward 
Do Not Release Under FOIA 

From: Hawkins, Gloria S NAB02 
Sent: Wed 9/20/2006 2:58 PM 
To: Lewis, Susan K NAB02; Ryan, Patricia M NAB02 
Subject: RE: Cornell-Dubillier Superfund Site 

No, notification of the meetings were done by telephone. 

10/4/2006 
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From: Lewis, Susan K NAB02 
Sent: Wednesday, September 20, 2006 2:53 PM 
To: Ryan, Patricia M NAB02 
Cc: Hawkins, Gloria S NAB02 
Subject: RE: Cornell-Dubillier Superfund Site 

Trish - Yes, the Health Advisory you found is for the same site. 

Gloria - please provide Trish with the Attorney POC at EPA for this project. Also, did we send written letters 
to notify the owners of the meetings or phone calls only? Send written notice (if any) to Trish please. 

Thanks-

Sue 

From: Ryan, Patricia M NAB02 
Sent: Wednesday, September 20, 2006 2:46 PM 
To: Lewis, Susan K NAB02 
Cc: Hawkins, Gloria S NAB02 
Subject: RE: Cornell-Dubillier Superfund Site 

Yes, I would like a POC at EPA. 

Let me look a little more to make sure I am not missing anything. 

For now, I have been unable to find any caselaw over relocation benefits under PL 91-646 and the timing of 
businesses moving. That leads me to believe that agency discretion has led to an inclusive interpretation of the 
regulation/policy that generally keeps the businesses satisfied and therefore they don't need to go to court. 

I am leaning toward your line of thinking that the purpose of the 90 day notice is more a requirement on us (the 
displacing agency) to give the tenant time and not a requirement that establishes tenant eligibility as displaced. 

I did find this in the way of a health advisory. It's called Comell-Dubilier, EPA FACTT,TTY ID: NJD981557879 . 
Does this cover the same area that we are referring to? 

http://www.atsdr.cdc.gov/HAC/PHA/cornell_dubilier/cor_toc.html 

I think I will likely advise that the businesses that already moved are eligible using the issues and 
reasoning below: 

What can qualify as a notice of intent? (probably the meetings*) 
What can qualify as a notice of federally coordinated health advisory? (possibly the notice above, or 
another notice) 
Even if it is found that there was no formal notice (initiation of negotiations) prior to those businesses 
moving (of either intent or health advisory) could the Agency still determine that the "person was 
displaced as a direct result of the program or project." (yes) 

What was used to invite/notify the businesses to/about the meetings. Can you send me a copy? 

Trish Ryan 
Assistant District Counsel 

10/4/2006 
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U.S. Army Corps of Engineers, 
Baltimore District 
410-962-3385 (Baltimore District Office) 
847-234-1126 (Chicago Remote Office) 

Attorney-Client Privilege 
Do Not Forward 
Do Not Release Under FOIA 

From: Lewis, Susan K NAB02 
Sent: Wed 9/20/2006 10:30 AM 
To: Ryan, Patricia M NAB02 
Cc: Hawkins, Gloria S NAB02 
Subject: RE: Cornell-Dubillier Superfund Site 

Trish - See below. 

Gloria - Please feel free to add anything else you think might be relevant. 

Thanks! 

Sue 

From: Ryan, Patricia M NAB02 
Sent: Wednesday, September 20, 2006 9:58 AM 
To: Lewis, Susan K NAB02 
Cc: Hawkins, Gloria S NAB02 
Subject: RE: Cornell-Dubillier Superfund Site 

Sorry, this isn't an answer yet. These are the issues I am looking into. I though you may have 
some information or comments about them. I plan to provide an answer by the end of the 
week. 

So far, I havent found anything directly on point. Therefore, I think the answer is going to come 
from policy (of promoting public confidence and not causing disproportionate injury) 
and interpreting what the regulation doesn't say. 

1) Did we send the Notice of intent to acquire? If not yet, when do we typically send 
it? The Notice of Intent to Acquire is not a required notice, and we typically don't have a need 
to send one. Eligibility is usually established through initiation of negotiations. 

(d) Notice of Intent to acquire. A notice of intent to acquire is a displacing Agency's written communication that is provided to a person to be 
displaced, including those to be displaced by rehabilitation or demolition activities from property acquired prior to the commitment of Federal 
financial assistance to the activity, which clearly sets forth that the Agency Intends to acquire the property. A notice of intent to acquire 
establishes eligibility for relocation assistance prior to the initiation of negotiations and/or prior to the commitment of Federal financial 
assistance. (See §24.2(a)(9)(l)(A).) 

Sue: 

24.203 

10/4/2006 
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2) In your opinion, would the people who moved qualify as displaced as a direct result of the 
program or project? See below: 

(ii) Persons not displaced. The following is a nonexclusive listing of persons who do not qualify as displaced persons under this part: 

(A) A person who moves before the initiation of negotiations (see §24.403(d)), unless the Agency determines that the person was displaced as 
a direct result of the program or project; 

I think that it depends on how we interpret the initiation of negotiations for this project. Under the definition in 49 
CFR 24.2(a)(15), my opinion is that the meeting with the tenant businesses in March to tell them they would be 
displaced and explain their benefits would qualify as "initiation of negotiations". I don't think the absence of a 90-
day notice is the driving factor in determining eligibility. 

I think the mention in the ROD could be argued to be a "formal announcement" as well, but this was more of a 
general public announcement and not as specific as a meeting with an individual tenant. 

3) When would you say negotiations began? Also, do you have knowledge whether a formal 
announcement was issued of either 1) such relocation or 2) federally coordinated health 
advisory? 

See above. Regarding a federally-coordinated health advisory, I don't know if one was 
issued. Would it be helpful for you to discuss with and EPA Attorney? Gloria could provide you with a POC. 

Trish Ryan 
Assistant District Counsel 
U.S. Army Corps of Engineers, 
Baltimore District 
410-962-3385 (Baltimore District Office) 
847-234-1126 (Chicago Remote Office) 

Attorney-Client Privilege 
Do Not Forward 
Do Not Release Under FOIA 

From: Lewis, Susan K NAB02 
Sent: Thu 8/31/2006 11:23 AM 
To: Ryan, Patricia M NAB02 
Cc: Hawkins, Gloria S NAB02 
Subject: Cornell-Dubillier Superfund Site 

Trish - We have a site in New Jersey that involves permanent relocation of a number of tenant businesses. The 
site consists of many buildings that are leased by various tenant businesses from the owner, who will most likely 
be considered a PRP. The cleanup will be done in phases over a two year period. Several questions have arisen 
regarding eligibility of certain businesses for relocation benefits, and I would like your opinion. 

Background: In March 06, Gloria and Chris conducted Initial business interviews with the tenants to determine 
their potential relocation needs. The project was explained, and the business owners were told that they would 
eventually need to move, but that they did not have to move at that time. They were also told that funding was 
not currently available for their moves. They were provided with a brochure that explains relocation benefits 
under PL 91 -646, as amended. We asked the business owners for copies of their leases, and we are currently 
working with them to get moving estimates (an independent company is providing the estimates under contract 
with the Government). 

24.2 

10/4/2006 
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In July and August, three of the businesses received their 90-day notices as required by 49 CFR 24.203©. They 
will need to vacate the site by 30 Nov 06. None of the other businesses have received 90-day notices yet. 

1. One of the businesses that we met with in March went ahead and moved. Another is in the process of 
moving. Neither of these businesses received a 90-day notice from the Government. Are they eligible for 
benefits under PL 91-646? 

2. Some of the other tenant businesses who have not gotten 90-day notices are also anxious to move, even 
though it may not be required until next year. They say that if a great rental space appears on the market now, 
they want to take it. If they wait until next year, it won't be available. If they move before the 90-day notice is 
given, are they eligible for benefits? 

3. There may have been some other businesses that were in occupancy after the ROD was finalized, but they 
moved before meetings took place in March. Are they eligible for benefits? 

According to 49 CFR 24.203(b), "(e)ligibility for relocation assistance shall begin on the date of a notice of intent 
to acquire..., the inititation of negotiations..., or actual acquisition, whichever occurs first. When this occurs, the 
Agency shall promptly notify all occupants in writing of their eligibility for applicable relocation assistance." In this 
case, EPA is negotiating a settlement agreement with the owner of the property which will probably include 
transfer of ownership of the property to EPA. This will not be settled for quite a while. Therefore, in determining 
eligibility of these tenants, we are looking at initiation of negotiations (ION) as the event which determines their 
eligibility. 

The definition of ION at 49 CFR 24.2(a)(15) has a section on CERCLA relocations, which states that unless 
otherwise specified in applicable Federal program regulations, ION for CERCLA projects occurs upon "the formal 
announcement of such relocation or the Federal or federally-coordinated health advisory where the Federal 
Government later decides to conduct a permanent relocation." There are some explantory notes in the section-
by-section discussion at the beginning and in Appendix A that describe EPA's intent when temporary relocations 
are involved because of Immediate health threats, which are then followed by permanent relocation. However, 
there really isn't clarification that fits this situation. 

Permanent relocation of tenants was specified as part of the remedy in the ROD. Meetings were held with the 
tenants in March 06 and they were told they would be displaced. Do either of these events constitute "formal 
announcement" of a relocation as defined above? 

I hope I've provided enough explanation. Please let me know if you want to discuss. 

Questions: 

Thanks! 

Sue 

10/4/2006 



Hawkins, Gloria S NAB02 

From: Currin, Lee B NAB02 
Sent: Tuesday, September 26, 2006 2:30 PM 
To: Hawkins, Gloria S NAB02 
Subject: RE: Blanket Purchase Agreements - Appraisal Services 

Sidney Land Inc. 
10 Hackensack Ave. 
Weehawken, NJ 07086 
201-864-1010 

From: Hawkins, Gloria S NAB02 
Sent: Tuesday, September 26, 2006 2:26 PM 
To: Currin, Lee B NAB02 
Subject: RE; Blanket Purchase Agreements - Appraisal Services 

Yes, I can include them on the list of potential bidders when I send the action down to Contracting. 

Thanks. 

From: Currin, Lee B NAB02 
Sent: Tuesday, September 26, 2006 2:25 PM 
To: Hawkins, Gloria S NAB02 
Subject: RE: Blanket Purchase Agreements - Appraisal Services 

Gloria, none of our BPA appraisers do M&E appraisals. McGuire Associates says they use Charles Land of Weehawken, 
NJ. I have the contact info if you want. Lee 

From: Hawkins, Gloria S NAB02 
Sent: Tuesday, September 26, 2006 1:12 PM 
To: Currin, Lee B NAB02 
Subject: Blanket Purchase Agreements - Appraisal Sen/ices 

Lee, 

When you get the chance can you check to see if the appraisers that you have blank purchase agreements are 
experienced in M&E Appraisals. The type of business we need M&E appraisals for as follows: Kitchen Cabinet Makers, 
Mattress Company, Chemical Company. All of the businesses as located in South Plainfield, NJ. 

Please let me know what you find out. 

Thanks. 

l 
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1-800405-2574 
LttENECS: NJPC4PIMB71S . DOWTJEMO . USMUMflSB Vk 

A L P H A  
MOVING & STORAGE, INC 

"OUR mouses ARC SET IN STOMC* 

* 

September IS, 2006 

To Whom It May Concern; 

On August 30th 20061 performed a visual site survey for '̂ 3te Furniture Exchange" at 
333 Hamilton Blvd, South Plainfield NJ for a proposed relocation within a50 mile radius 
of its current site. 

This site is primarily used for office furniture storage with some electronics also on site. 
It consists of an array of various file cabinets, work stations, desks, chairs, bookcases etc.. 

This project also consists of a small office with work stations setup requiring breakdown, 
and setup accordingly. 

Much of this project requires a great deal of labor to protect the furniture prior to loading 
with quilt blankets for the wood furniture, and stretch wrap for foe file cabinets, Also a 
substantial amount of time would be required to pack hardware for foe work station 
hardware currently packed on wooden storage shelves. 

It was explained by one of foe principals for "The Furniture Exchange that approximately 
140 tractor trailers belonging to them are either on foe current site or off site, of which 
half are road worthy & half are not These 140 tractor trailers have not been taken into 

Should you require any fiirfoer information please do not hesitate to contact me on my 
cell phone at (973) 727- 9824. 

Have a great day! 

Sincerely  ̂

Michael Andreaggi // // 
Executive Vice President Commeraal Sales 

fi Smote Place Jersey City, N J 07308 Tel: (800) 808-2574 Far (301) 686-6006 
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Logistics Schedule 

Prior to the relocation, a supervisor from Alpha Moving & Storage will conduct a pre-
raove meeting to discus frte "How 2's" of a commercial move. 

At that time, a color-coded, numerical labeling system will be implemented utilizing a 
floor plan supplied by '"The Furniture Exchange". 

Each staff member will receive their own ID number indicating their exact location at 
destination. Placards will also be installed at destination to coincide with the labels at 
origin. 

The relocation will consist of packing, preparation of the work stations for the move, 
transportation, setup, and unpacking once the project has been delivered. 

It is anticipated that approximately 100 tractor trailer loads will be necessary to handle 
the scope of titis project 

Ail electronics will be individually pad wrapped & placed into our computer bins for safe 
transport to destination. Keyboard zip-lock bags will be used for all loose items affiliated 
with that unit 

Ail furniture will be pad wrapped and protected prior to loading to ensure proper 
handling. 

Once all items are loaded, the entire crew will accompany those vehicles to destination 
where floor & wall protection will be installed where needed. All items will be placed at 
their pre-determined locations utilizing the placards previously installed. 

Ail electronics will be unwrapped and placed for the staff of "The Furniture Exchange" 
to reconnect 
This project is predicated on straight time rates, and is subject to the conditions of the 
new warehouse building that is ultimately chosen fortius relocation. 

This entire project & the staff of Alpha Moving & Storage will be under the direct 
supervision of Mike Andreaeei. 
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1-800-605-2574 
A L P H A  
- OUR pftowiau AKL SO M srORt* 
MOVING & STORAGE, INC 

m\ UCMSCS: NjMMMCTU • DOTr-SSWO - USQJTSWSJ# 

September 14,2006 

To Whom It May Concern: 

On August 30th 2006 I performed a visual site survey for * 
333 Hamilton Blvd, South Plaiofield NJ a proposed relocation within a 50 mile radius of 
the current site. 

This site strictly for warehousing product, that would require stretch wrapping pallet 
loads, which in turn would than be loaded for transportation via a foiklift truck at origin, 
and a second one at destination to receive the product 

The transportation cost would involve 4 tractor trailer loads @ $2,000 per load, and one 
flatbed trailer @ $2,500. Miscellaneous materials would be $500 for stretch wrap and 
$100 for project management for an estimated total cost 

Should you require any further information please do not hesitate to contact me on my 
cell phone at (973) 727-9824 

Have a great day! 

Sincere! 

6 Sanale MOM Jmiy City 

6 'd 5516 "ON BDVdOlSXONIAOrVHdlV WViO:0l 9002 '81 'd38 



1-800-605-2574 
A L P H A  
MOVING & STORAGE, INC 

jm\ ktcENusi lUoHMBfn • DOwr.aBwo • useotansn 

September 14,2006 

To Whom It May Concern: 

On August 31st 2006 I performed a site survey for 333 Hamilton 
Blvd, South Plainfield NJ for a proposed relocation wifhhia SOtnile radius of die current 
site. 

This site is exclusively for household storage consisting of storage containers that would 
need to be broken down and transported via 2 flatbed trailers @ $2,500 per trailer. 
Additional household effects would need to be moved on 3 tractor trailer loads @ $2,000 
per load. Miscellaneous labor of $1,000 would be required to breakdown and setup the 
storage containers at the new destination for an estimated project total of$|@fSf8  ̂

Three non-roadworthy tractor trailers were pointed out to me for this survey; however 
they are not included in this cost analysis. 

Should you require any further information please do not hesitate to call me on my cell 
phone at (973) 727-9824 

Have a great day! 

Sincerely, _ 

8 Senate Place Jersey Cit 
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A L P H A  
MOVING & STORAGE, INC 
' OUR MOMISCSARC Stlf IN SlONt-

September 14,2006 

To Whom It May Concern: 

On September 5th 20061 performed a visual site survey fori 
: at 333 Hamilton Blvd, South Plainfield NJ for a proposed 
relocation within a 50 mile radius of the current site. 

It is primarily a warehouse consisting of scrap metal that would require a 
forklift truck to load approximately 6 tractor trailer loads @ $2,000 per 
load. Two sit-down forklift trucks and 1 garbage baler would also be needed 
to be transported on 1 flatbed trailer @$2,500. The total for this move 
including project management ($150), based on straight time rates would be 
an estimated IfliiM 

Should you require further information please do not hesitate to contact me 
on my cell phone at (973) 727-9824 

Have a great day! 

Sincerely 

Executive Vice President Commercial Sales 

6 Sunt* Place Jersey Crty, I4J Q7«« TeljjWglttjSjSTi Fax-[201 > 658-5006 ̂  
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IV VC 
A L P H A  
MOVING & STOWAGE, INC 
OUR (XtQMlSCSAIIC&CIINilbMi-

September 14,2006 

To Whom It May Concern: 

On behalf of Alpha Moving & Storage, Inc l am pleased to present to you a preliminary 

I visited the company on 8/30/06 at 333 Hamilton Blvd, South Plainfield NJ, and did a 
visual site survey. I spoke to an individual in charge who said no chemicals would be 
moved. 

My understanding is that the destination site is yet to be determined, but for my purposes 
will be moved within a 50 mile radius of the current location. 

This cost analysis takes into account complete project management, breakdown & setup 
of the pallet racking, preparation, packing, transportation, rigging and unpacking. 

The spray booth does not appear to be movable items and as such is not included in the 
cost analysis. 

Should you require any additional information please do not hesitate to call me on my 
cell phone @ (973) 727-9824? 

Have a great day! 

Sincerely ,̂ 

Michael Andreaggi 
Executive Vice President Commerciaroara 

6 Senate Place Jersey Coy, NJ 67306 Tel: (3D0) 606-3674 Fw (2011656-5006 

9 'd 9916 'ON 39VH01S ? ON I AOtftl VHdlV WVZ0:0l 9002 '81 'd3S 



Logistics Schedule 

Prior to the relocation, a "Project Management Team" will be assigned to go 
over different components of this project. Alpha Moving & Storage will 
conduct a pre-move meeting to discus the "How 2's" of an industrial move. 
Of particular concern will be the timing of the disassembly of the pallet 
racking in conjunction with the rigging, and the general move. 

At that time, a color-coded, numerical labeling system will be implemented 
utilizing a floor plan supplied by AC Catalysts. 

Each staff member will receive their own ID number indicating their exact 
location at destination. Placards will also be installed at destination to 
coincide with the labels at origin. 

It is anticipated that the project will require labor to breakdown & setup the 
pallet racking, an estimated 10 tractor trailer loads, 4 flatbed trailer loads, 
rigging, packing and unpacking. Also a forklift truck will be utilized at 
origin and destination while the move is ongoing. 

Once all items are loaded, the entire crew will accompany those vehicles to 
destination where floor & wall protection will be installed where needed. All 
items will be placed at their pre-determined locations utilizing the placards 
previously installed. 

This entire project & the staff of Alpha Moving & Storage will be under the 
direct supervision of Mike Andreagei. 

L "d 5516 'ON aovyois rm\m VHdiv wwo:oi  900m 'das  



AC Catalysts. Inc Cost Analysis 

Breakdown & Setup Pallet racking /shelving = $3,000 

10 Tractor trailer loads @ $2,000 per load - $20,000 

4 Flatbed trailer load @$2,500 per load » $10,000 

Rigging (Breakdown & setup) = $10,000 

Materials, Pack & unpacking ~ $1.500 

Estimated Cost i*. 

8 "d 5516 'ON 39VH01S 1 9N1A01AI VHdlV IA1V^0:0L 9002 '81 'ddS 



A L P H A  
MOVING & STORAGE, INC 1-800-605-2574 ""^OU^ROMlSES ASC SmHlKJecT 

UCENGES: NMPIMOra • D»«fJSMO . USD0TBW8M 

September 14,2006 

To Whom It May Concern: 

On August 30th 20061 performed a visual site survey for |̂ iysteiii^#|||at 333 
Hamilton Blvd, South Plainfield NJ for a proposed relocation within a 50 mile radius of 
the current site. 

This site is exclusively for -warehousing product that would require one forklift truck at 
orifpn, and one at destination to receive the loads. 

Due to weight restraints this project would require 10 tractor trailer loads @$2,000 per 
load. Rigging would be necessary to move 3 extremely large machines called a winder, 
grinder, and a roll former ait a cost of $2,500. Also one flatbed trailer @$2,500 would be 
needed to handle this project 

Project Management would be included on this project for an additional $200 making the 
estimated cost^S^OS. 

Should you require any further information please do not hesitate to contact me on my 
cell phone at (973) 727- 9824. 

Have a great day! 

Sincerely, 

ichael Andreaggi 
Executive Vice President Commercial Sales 

S Senate PLACE JERSEY Ci ,̂ NJ07^Trty6M)eOS|M7^a^20n6SS-S  ̂
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September 14,2006 

To Whom It May Concern: 

On August 30th 2006 a visual site survey was done at the destination site 
which hwH previously moved from 333 Hamilton Blvd; South Plainfield NJ to it's present 
site at 1355 West Front St; Plainfield NJ. 

The scope of the work involved separating & palletizing rolled textile product with shrink 
wrap for transportation to the destination via tractor trailers. Some miscellaneous items 
that would require special handing would a digital scale, 4 sit-down forklift trucks, 3 
electric pallet jacks, 2 garbage baler machines, and 14 measure graph machines which 
would be moved together on flatbed trucks. 

The pricing for this project would be predicated on 80 tractor trailer loads @ $2,000 per 
load, 3 flatbed truck loads @ $2,500, miscellaneous materials @ $500, and rigging for 
$2,000. 

The estimated total for this relocation would be tUMpjUl which includes all manpower, 
and equipment necessary to perform this project. It does not include any calibration of 
equipment if necessary. 

should you require additional information, please do not hesitate to call me cell phone 
@1-973-727-9824. 

Mike Andreaggi 
Executive Vice President 
Comercial Sales 

e Piae* J#f»ay C 
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September 14,2006 

To Whom It May Concern: 

On behalf of Alpha Moving & Storage, Inc I am pleased to present to you a 
preliminary cost analysis, and logistics schedule for Spring Coil Mattress Co 
which I visited on 8/30/06 to do a visual site survey at 333 Hamilton Blvd, 
South Plainfield NJ. 

My understanding is the destination site is yet to be determined, however for 
purposes of this estimate it mil be assumed within a 50 mile radius. 

This cost analysis takes into account complete project management, 
preparation, packing, transportation, rigging and unpacking. 

Should you require additional information please do not hesitate to call my 
cell phone @ (973) 727- 9824. 

Have a great day! 

Sincerely. 

f yr~ 
Michael Andreaggi * 
Executive Vice President Commercial Sales 

6 Ssnat» flue* Jersey CKy, NJ 07306 Tel: (SOP) 6M-gg?4 Pax {201)666-5686, 
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Logistics Schedule 

Prior to the relocation, a " Project Management Team " will be assigned specializing in 
this particular type of project with figging of large sensitive equipment requiring specific 
concerns related to all of these individual units. 

Project Supervisors will coordinate with all involved vendors, building management and 
with Spring Coil Mattress Co, to assure proper timing and coordination of ail events. 

A color-coded, numerical labeling system will be implemented utilizing a floor plan 
supplied by Spring Coil Mattress Co. Every item moving will receive its own ID number 
indicating an exact location at destination. Placards will also be installed at destination to 
coincide with the labels at origin. 

A crew experienced in disassembly of this kind of equipment will work in conjunction 
with another crew that is responsible for packing up the miscellaneous items to be placed 
in shipping containers for the move. 

The relocation will require moving approximately 30 tractor trailer loads with 2 forklifl 
truck operators, and 6 flatbed loads to complete the project 

Once all items are loaded, the entire crew will accompany those vehicles to destination 
where floor & wall protection will be installed where needed. All items will be placed at 
their pre-detennined locations utilizing the placards previously 

Once everything has been off loaded a rigging crew and unpacking crew will coordinate 
with Spring Coil Mattress Co to setup according to their specific needs. 

Alpha Moving & Storage is predicating this move on straight time rates. Consideration to 
calibration of equipment would add additional cost. The rigging estimate is based on 
normal conditions at destination for ingress. 

This entire project & the staff of Alpha Moving & Storage will be under lite direct 
supervision of Mike Andrwigpj 

"d 5516 'ON -3DVilOlS ? 9NIA0IN VHdlV IAIV60:0L 900I "81 'd3S 



Coat Analysis For Soring Coil Mattress Company 

25 tractor trailer loads @ $2,000 = $50,000 

6 Flatbed loads @$2,500 = $15,000 

Rigging (Breakdown & Setup) - $20,000 

Materials, Pack, Unpack ~ $5.000 

Estimated Total H = $90,000 

81 'd 5816 'ON 39VH01S * 9NIAOtM VHdlV IAIV60:0L 9003 '81 "d3S 



REPLY TO 
ATTENTION OF 

DEPARTMENT OF THE ARMY 
BALTIMORE DISTRICT. U. S. ARMY CORPS OF ENGINEERS 

P.O. BOX 1715 
BALTIMORE. MD 21203-1715 

August 30,2006 

Real Estate Division 
Special Projects Support Branch 

Mr. Gary Hess 
Alpha Moving and Storage Company 
Six Senate Place 
Jersey City, New Jersey 07306 

Dear Mr. Hess: 

This letter is in reference to the on-site moving estimates to be conducted by Alpha Moving 
and Storage Company in connection with the Cornell-Dubilier Electronics Superfund Project, 
Hamilton Industrial Park, South Plainfield, New Jersey. 

This is to confirm that the Government will make payment in the amount of $250.00 per 
business for nine (9) businesses which will total $2,250.00. Payment will be processed by 
Government credit card upon receipt of completed estimates and invoices. 

Please forward invoices and estimates to U.S. Army Corps of Engineers, Baltimore District, 
ATTN: CENAB-RE-S (Ms. Gloria Hawkins), P.O. Box 1517, Baltimore, Maryland 21203-1715 
or you may fax them to Ms. Hawkins at 410-962-4928 or 410-962-0866. 

Should you have any questions concerning this matter, please feel free to contact 
Ms. Hawkins at 410-962-2003. 

Your cooperation in this matter is greatly appreciated. 

Sincerely, 

Susan K. Lewis 
Environmental Program Manager 
Real Estate Division 



• • 
Hawkins, Gloria S NAB02 

From: Engesser, Fred J NAB02 
Sent: Friday, August 25, 2006 1:22 PM 
To: Hawkins, Gloria S NAB02 
Subject: RE: M & E Appraisal for CDE Superfund Site 

Here are two firms you can use. 

Federal Appraisal & Consulting 
372 Route 22 West 
Suite 1A 
Whitehouse Station, New Jersey 08889 
POC: Mark R. Rodriguez 
E-mail: mrodriguez@federalappraisal.com 
Voice 732.780.6010 
Fax 732.780.6020 

Barry Glachman 
CBIZ Valuation Group 
Princeton, NJ 
609-896-0300 x121 
609-896-1849 fax 
215-694-4890 cell 

From: Hawkins, Gloria S NAB02 
Sent: Friday, August 25, 2006 12:40 PM 
To: Engesser, Fred 3 NAB02 
Subject: RE: M & E Appraisal for CDE Superfund Site 

Do you know of any names of M&E appraisal firms? If so, please provide. 

Thanks. 

From: Engesser, Fred J NABQ2 
Sent: Friday, August 25, 2006 12:03 PM 
To: Hawkins, Gloria S NAB02 
Cc: Lewis, Susan K NAB02 
Subject: M & E  A p p r a i s a l  f o r  C D E  S u p e r f u n d  S i t e  

Gloria, 

Send Sharon Roland (Simplified Acquisition) the SOW, labor code for CT and Planning PR&C and 
they will do bid solicitation, selection and contract award. You can also provide CT with names of 
M&E appraisal firms to receive solicitations. 

Fred J. Engesser 
Acting Chief, Technical Services Branch 
Real Estate Division 
U. S. Army Corps of Engineers - Baltimore District 
410-962-3101 Voice 
fred.j.engesser@usace.army.mil 

i  
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CORNELL DUBILIER ELECTRONIC SUPERFUND SITE 
HAMILTON INDUSTRIAL PARK 

333 HAMILTON BOULEVARD, SOUTH PLAINFIELD, NEW JERSEY 

Jg Business Relocations 
Building 1 
Spring Coil Bedding, Inc. 

om Salgo or Yossi Freidman 
908-791-0411 
Notes: Meeting scheduled for Wednesday, 3/22/06 @ 8:00 - 8:30 in Building 1. / 

Building 2 
A&C Catalysys, Inc. . 0vt_ 

^Abraham Goldstein 
908-^7575 ^)<rOfir/[ 
Notes: Meeting scheduled for J2 \ fY\CLf @4zW-PM in Building 2. Heavy 
Industrial 

Building(s! 3.4.4A. 5A & 11 
Complete Liquidation Company 
Emilio Dilorio 
908-912-0170 
Notes: Meeting scheduled for @ 2:00 PM in Building 3, The 
currently occupies approximately 62,500 square feet of space. It's used as storage, office 
headquarters and refabrication of furniture. 

Building 5 
Fayette Trading \ 

/Thomas AntonielloX 
 ̂ 908-668-5885  ̂  ̂
Notes: Meeting scheduled for Wednesday, 3/22/06 @ 10:30 PM in Building 5. 

Building 7 
Dove Construction 

!erami 
381-6802 

732-684-8764 
732-570-0441 
Notes: Meeting schedule for Wednesday, 3/22/06(̂ 1:00 PM in Building 7 



V\>S> 

Building 8 
v Keystone Plastics „ ̂  

MarvimNastel ~ Jk|* ' *** 
908-561-1300 nmu-LM-f. . , 

Building 9B 
R&M Manufacturing, Inc. 
Tom Marvel 
908-754-2541 (*8 ext. 18) 
J32-433-8340 
Notes: Meeting schedule for Thursday, 3/23/06 @ 8:00 AM. 
Currently have 15,000 square feet of space would like 30,000 
Need a site with heavy truck access and heavy electric need approximately 400 amps of 
220 service. 

Building 9C 
Central Jersey Trading Company 
732-494-5123 (FaxNumber) 

Building 10 
Chamberlain Power & Electric 
Rill Bill Chamberlain 
908-822-9900 

,Inc'  uj*A Afl/l 
motive <1/1! aj, \t 
1856 Ckic<i.<jo 

7 N  ^  U  

Ckid.so o '  -  J  ^  

-
: Wa-I 

c< rf cr\ f) (V[&f-

QwMC', flO*- iOl 

Building 13 j yj 
Nesser Metals & Alloys, LLC -
732-247-7719 

03^-53 6 

r fVLfiz. K ov>\ 

(G/O C~A,ŷ tA Cu* J 
Building 15 C°̂ , gOf ' 
Franz Cabinet Company ' 

5 ̂  jy 908-668-9199 - Called and left a message. 
% Wcs cA ,̂c€ i/i I ~ . i 

Building 16 'u i< ̂  : 

.Townsend Bros. Moving & Storage. ft\ T01U/I.S (<• 90%- 5'01- ̂  6? £ 
908-233 -7444  ^  ̂ J L J  L  i / ^7  ,  

- «<MV Co,l( hutlL scludhi)^ 

I 
Cell ^Jnomg 

Building 18 
DSC of Newark Enterprises Inc. 
Joe Lockwood —- y nuis j 
•973-589-4200  ̂

CvW*4f »1iV cn 

y fillero£ 

/l/lcnA  ̂̂ 5 Sot. 
:.<j£L 



PLEASE NOTE: Buildings 1A, IB, 1C, 6,9,9A and 14 are vacant 



Hawkins, Gloria S NAB02 

From: 
Sent: 
To: 
Subject: 

Lewis, Susan K NAB02 
Monday, February 27,2006 2:25 PM 
Hawkins, Gloria S NAB02; Milligan, Chris NAB02 
Cornell-Dubilier 

Bill Chamberlain called me today (Chamberlain Power & Electric, Bldg. 10). He was returning your call, and was 
concerned about the project and wanted to speak to someone right away. I briefly explained the project. He was aware 
that EPA was doing site visits and what was involved, but he didn't know he would need to relocate. 

They have 5,000 sf of space, and are paying only $2,200 per month in rent. The rent does not include any services (such 
as snow removal) and if any building components break, the tenant is responsible to pay to fix them (they recently had to 
replace the garage door). They still feel this is a good deal because the rent is so low. It will be very difficult to find 
another space with that rental rate. I explained to him the $10,000 cap on re-establishment expenses, of which increased 
operating costs (rent and utilities) is a part. This will be a big concern for them. 

I explained briefly that we would pay moving costs, and some of the items included in that category as well as some of the 
options for accomplishing the move. I told him that if he had an inventory and could provide it, that would be helpful. 

They have been there about 6 years. They put in $50,000 in improvements, and asked how they could recoup that. I told 
him that he should provide documentation of what they did and how much it cost. We may be able to compensate them 
under the tenant-owned improvement provisions. It's difficult to say until we see exactly what has been done. (We need 
to discuss this internally, if we are not acquiring the buildings from the PRP. That doesn't necessarily preclude us from 
giving some compensation for tenant-owned improvements, but we'll need to discuss this approach with EPA.) 

Their lease is up in July 2006. He asked if he should renew. I told him I expected this project will happen in FY 07, but 
that I didn't have an exact schedule as to when he would have to move. He would like to know ASAP. I told him my 
advice would be to renew the lease, but it was his decision. I also told him not to move without coordinating closely with 
us. 

Sue 

l 



f • m 
AGENDA - BiWeeklv Conference Call No.W 
Cornell-Dubilier Electronics Superfiind Site 

February 22,2006 (2:30-3:30 pm EST) 
Conference Call-in Number (Toll Free): 1-800-251-6413, passcode 361943# 

Participants: USEPA, USACE (KC and NY), MP 

1. Building status: 
a. Investigation / Design 

i. Site walk last week for real estate 
ii. MP proposal has been submitted; to be negotiated shortly 
iii. Preliminary building clusters (see .pdf file) 
iv. Architectural impacts - acquisition of interim letter(s) from NJSHPO 

to clear historically non-significant buildings 
v. Building debris left onsite as fill? 

vi. How will utilities impact design? 

2. Soils status: 
a. Review of HAWP, TSWP, AWP 

i. Status of USEPA/NJDEP comments? 
ii. AWP RTC and Final doc out shortly (still...) 

b. Submittal of FSP, QAPP, HASP 
i. QAPP redevelopment continues 
ii. Meeting with EPA on Feb. 13th 

3. Transportation and Disposal FS Work Plan: 
a. Technical memorandum 

i. Volume calculations/Assumptions - Update 
ii. Update on contacts with EPA - incineration, moratorium, mixed 

waste 
iii. Schedule for Tech Memo 

4. Discussion on other issues? 

5. Review of Action Items 

0?;O6?H 
Co \ 

£bl/olo 
<z-

k> 
'& lOO-ffrA IZtJ 
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AGENDA - BiWeeklv Conference Call No.to  
Cornell-Dubilier Electronics Superfund Site 

February 08,2006 (2:30-3:30 pm EST) 
Conference Call-in Number (Toll Free): 1-800-251-6413, passcode 361943# 

Participants: USEPA, USACE (KC and NY), MP 

1. Building status: 
a. Investigation / Design 

i. Received FRP for next phase 
ii. Any word from USEPA management regarding DESA/CLP lab use? 
iii. Architecture Schedule - Can reporting lag behind design? 

2. Soils status: 
a. Review of HAWP, TSWP, AWP 

i. Status of USEPA/NJDEP comments? 
ii. AWP RTC and Final doc out shortly 

b. Submittal of FSP, QAPP, HASP 
i. QAPP redevelopment continues 
ii. Proposed soils investigation is set - incorporated archeology borings 

and thermal property/geotechnical testing 

3. Transportation and Disposal FS Work Plan: 
a. Technical memorandum 

i. Volume calculations/Assumptions - Initial findings 
ii. Mixed Waste Issues (RCRA/TSCA) - incineration discussions with 

disposal facilities 
iii. Update on potential moratorium on LTTD in NJ - how this may 

affect volume assumptions 
iv. Confirm waste stream after on-site treatment for PCBs - backfilling 

options 
v. CSX site visit - status of rail research 

4. Discussion on other issues? 

5. Review of Action Items 



Discussion Topic: Re: Storage War^Jpse Page 1 of3 

Home 

FHWA Knowl 

Select a Topic... 

Relocation Forum Search: 

r /T*vL 0 
Event Calendar What's New Related Links e-Mail Notification 

FHWA > HEP > Realty > Real Estate Exchange > Relocat on Forum > Discussion 

Storage Warehouse 
DOT, State DOT, State Government 
02/14/2006 
Looking for some opinions: We have a warehouse that is used 
to rent a large amount of storage space to multiple tenants. 
The rent runs from $1,500 - 2,500 per month. There are 5 companies that rent space at this facility. 
The 5 company's only utilizes the facility for storage; there are no employees that work at the 
warehouse. We will be offering the owner of the warehouse full business (landlord) entitlements, the 
tenants will be offered moving entitlements only. One tenant is asking for increase in rent to cover 
the increased cost of storage that he will incur at his new storage facility. If we agree to this we 
would be saying that we displaced his business and this is not actually the case. All five businesses 
have their main offices at other locations and only use this facility for storage. By taking this 
warehouse we in fact are only displacing one business the landlord. Are we on the right track with our 
decision to offer moving only for the 5 tenants that use the facility for storage only? 
post a Reply] [Back to Top) 

Re: Storage Warehouse 
, State Government 
02/14/2006 
I think you are on the right track. This appears to be a personal property only move, and not a 
business displacement. However, I have argued this issue daily for months until I am not sure of 
anything anymore. Ultimately, the agency must decide who is displaced and who is not. If not 
displaced, the business has the right to appeal. On a case by case basis, my agency tends to 
approve everything for everyone, and while I do not regularly agree, I am starting to believe the 
alternatives (denials) may leave us all open to litigation. How will you explain to your appeals 
board, these are personal property only moves and not business displacements, eligible for 
reestablishment expenses? There is nothing in the regulations to help you. Reestablishment is 
limited to $10,000 per business based on actual expenditures. Is it really worth saying NO? 
[Post a Reply "[[Back to Top] 

Re: Storage Warehouse 
David, State Government 
02/15/2006 
You are correct in paying the owner of the storage building for a business move. However the 
business' storing items there only qualify for a personal property move because they do not 
meet the definition of a business found in 24.2(4). You are not moving the main operation of 
the business you are only moving storage. 
(Post a Reply)[Back to Top] 

Re: Storage Warehouse 
Al House, Alan C. House & Associates LLC, Industry/Commercial, 
a la nhouseassoc@comcast. net 
02/15/2006 
Interesting topic, and one that I too have been wrestling with of late. Probably because 
I'm running Into the same situations as the originator - businesses are using the 

Storage Warehouse 
. . Re: Storage Warehouse 
. ... Re: Storage Warehouse < 

Re: Storage Warehouse 
Re: Storage Warehouse 

Re: Storage Warehouse 

http://knowledge.fhwa.dot.gov/cops/rex.nsf7discussionDisplay?Open&id=C5ABC519E4EF41C08... 2/15/2006 

http://knowledge.fhwa.dot.gov/cops/rex.nsf7discussionDisplay?Open&id=C5ABC519E4EF41C08


Discussion Topic: Re: Storage War^^j^ Page 2 of 3 
displacement site as warehouse operations, although the iTO^ess office is not in the 
project. And, the business will have to pay considerably more for another site, including 
modifications of the building - to a greater or lesser degree. Now, I've just reviewed all 
the relevant data I could find on the subject, including the 1998 Q8iA, the "non-regulatory 
supplements", and current stuff. Nothing to indicate that reestablishment would be an 
eligible benefit unless the business moves. Dave is right, but I still think we need to 
discuss. First of all, it doesn't make sense that we would pay a business for exactly the 
same expenses incurred in relocating a business warehouse IF the business and 
warehouse were displaced. So how come we can't do that if only the warehouse is 
displaced? We pay reestablishment if the displaced business relocates to a different kind 
of business and/or a much larger business (please look at the 1998 Q&A - it's not a 
comparative thing, just a test of reasonableness). We even pay reestablishment to some 
guy who rents single family dwellings to others - and maybe he has 10 of them, one of 
which is in the take. What I'm not seeing at the FHWA Realty website is an specific 
prohibition about paying reestablishment when the displacement causes a business to 
incur one or more of the items we considered to be an eligible reestablishment cost. Oh. 
One more tidbit. You all recall that if we displace a warehouse, but not the main business 
office, AND the business office also has to move to be near the new warehouse location, 
we pay for the entire move - business and warehouse. I knew you knew that. Thanks for 
bringing this one up. Opinions, please? Al 
[Post a Reply] [Back to Top] 

Re: Storage Warehouse 
Gerald K. Cain, Land Acquisitions, Inc., Industry/Commercial, 
geraldcain@landacquisitionsinc.com 
02/15/2006 
I'm currently working on a 100 unit storage facility. Many of the tenants are 
complaining that moving will cause them an increase in monthly rental payments. I 
would like everyone to consider the following: If we were to pay reestablishment 
expenses for a business storing property at the displacement site, what would we do 
for the individuals who are storing property? Seems unfair to pay a company increase 
rent and leave the individuals high and 
dry. I suspect if we walk down this path, it won't be long before all tenants in multi-
storage buildings will be "sole proprietors" eligible for reestablishment. With all of that 
said, it may be important to take a look at the acquisition side of things: If a tenant 
has a below market lease, this would create some type of leasehold interest which 
should be addressed as part 
of the acquisition payment. 
[Post a Reply][Back to Top] 

Re: Storage Warehouse 
Hunter Manson, Northwest Relocation Consulting, Industry/Commercial, 
hunter@nwrcs.com 
02/15/2006 
Good point but it seems that virtually every lease contains condemnation 
language stating that the tenant recieves no part of any award to the property 
owner. So you would be making a separate admin payment in the form of some 
type of rent supplement or increased cost. My understanding is that the lease is 
essentially condemned along with the property. This may just be a situation 
where a good deal on storage goes away. Now in the rare case where there is no 
condemnation language, the tenant might be able to pursue compensation from 
the property owners award. Tough situation in the case of the storage facility. It 
seems to me that most of these storage units are not on long term leases and 
either party is able to terminate with 30 days notice. But it is also reasonable for 
the tenant to be of mind that the undermarket terms would have continued had it 
not been for the agencies actions. One middle ground admin solution may be to 
offer some free rent for 30 or even 90 days following the purchase or after getting 
P 8i U. Hunter 
[Post a Reply! TBack to Topi 
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Yahoo! Driving Directions - Bq^^ore, MD to South Plainfield, NJ Page 1 of3 
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your Web. 
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Yahoo! Driving Directions 
Maps | Driving Directions MY"5»HOOf. 

Starting from: Q 10 s Howard St> Baltimore, MD 21201-2526 Save Address 

Arriving at: Q 333 Hamilton Blvd) South Plainfield, NJ 07080-3339 Save Address 

Distance: 167,7 miles Approximate Travel Time: 2 hours 47 mins 

Fa-- mora about Hybrid Syrsorgy Drive go L'o TOYOTA.COM 

g ° " ' 1 l a t r r - l  " n l y  |  ^ " ' a b l e  V e r s i o n  | IrnlE—il Directions 
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!S"lView Larger Map 
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SmartViewtm 
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• ATMs 
• Gas Stations 
• More 
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http://maps.yahoo,com/dd_result?newaddr=10+S.+Howard+Street&taddr=333+Hamilton+... 2/15/2006 



Yahoo! Driving Directions - B^^ore, MD to South Plainfield, NJ Page 2 of 3 

Directions Show Turn bv Turn Maps 

1. Start at 10 S HOWARD ST, BALTIMORE - go < 0.1 mi 

2. Turn ̂  on BALTIMORE ST - go 0.6 mi 

3. Turn on N GAY ST - go 0.4 mi 

4. Bear Q on ORLEANS ST[US^10] - go 1.7 mi 

5. Bear Q to follow US-40 EAST - go 2.3 mi 

6. Take ramp onto MORAVIA RD toward I-95/I-695/I-895 - go 0.6 mi 

7. Take ramp onto 1-895 NORTH toward 1-95 NORTH - go 1.0 mi 

8. Merge onto 1-95 NORTH - go 58.8 mi 

9. Take the 1-295 exit toward NEW JERSEY TURNPIKE/DEL MEM BR/NJ-NY - go 6.4 mi 

10. 1-295 NORTH becomes US-40 EAST - go 0.9 mi 

11. US-40 EAST becomes NEW JERSEY TPKE NORTH - go 67.9 mi 

12. NEW JERSEY TPKE NORTH becomes 1-95 NORTH - go 19.2 mi 

13. Take exit #10 onto 1-287 NORTH - go 5.8 mi 

14. Take exit #4/DURHAM AVE onto DURHAM AVE - go 0.7 mi 

15. Continue on HAMILTON BLVD - go 1.3 mi 

16. Arrive at 333 HAMILTON BLVD, SOUTH PLAINFIELD 

Yahoo! Travel Deals 
Car Rentals - Search for a car rental In South Plainfield 
Hotels - Search for hotels in South Plainfield 

Disclaimer 
*Some taxes and fees additional. Learn more. 
lOteien UP For Best Fare Alerts 

When using any driving directions or map, if s a good idea to do a reality check and make sure the road still exists, watch out for construction, and follow all traffic 
safety precautions. This is only to be used as an aid in planning. 

Get New Driving Directions 

. Enter starting address „ Enter destination address 
or select from My Locations or select from My Locations 

My Locations Sign In My Locations Sign In 

- My Locations - [-My Locations-
Address Address 

10 S Howard St | 1333 Hamilton Blvd 
City, State or Zip City, State or Zip 

Baltimore, MD 21201-2526 j South Plainfield, NJ 07080-3 
Country Country 
United States | United States 

Get Directions 
Learn about Mobile Phone Directions 

Maps | Driving Directions | Local | Yellow Pages | Real Estate 

http://maps.yahoo.com/dd_result?newaddr= 10+S.+Howard+Street&taddr=333+Hamilton+... 2/15/2006 
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Hawkins, Gloria S NAB02 

From: Maas, Kenneth E NWK 
Sent: Thursday, February 09,2006 11:36 AM 
To: Pete Manlnno ('Mannino.Pietro@epamail.epa.gov'): Derby, Martin: Anderson, H Garth NWK: 

Hawkins, Gloria S NAB02; Nejand, Patrick C NAN02; Wolf, Whitney K NWK 
Subject: Cornell Real Estate / Site Visit 

Attachments: Cornell Site.gif 

Pete & All -

The site meeting is scheduled for Thursday 16 Feb 2006 at 9am. 

We will meet at the site in the back parking lot. Entry to the Site is at a traffic light at the intersection of New 
Market Ave and Hamilton Blvd (See attached map). Take Interstate 287 to Exit 4 if you're westbound, or Exit 5 
if you're eastbound. 

Let me know if you have any questions about area hotels or anything. Thanks. 

Site Address: 
333 Hamilton Blvd 
South Plainfield, NJ 

Some Cell Numbers: 
Pete Mannino (EPA) 212-258-3725 — 
Garth Anderson (CENWK) 816-695-5753 
Patrick Nejand (CENAN) 732-501-2729 
Maritn Durby (MP) 716-725-1182 
Ken Maas (CENWK) 816-682-6062 

^%\^WrU0K4 Odou 

qm5 

816-983-3709 

Cornell Site.gif (65 
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f  
Milligan, Chris NAB02 

From: Lewis, Susan K NAB02 
Sent: Monday, January 30,2006 9:53 AM 
To: Logue, Lesley M NAB02; Hawkins, Gloria S NAB02; Milligan, Chris NAB02 
Subject: Cometl-Dubilier 

All of you have volunteered to help. It might be good to have everyone sit in on the call at 10:00, although we may only 
need 2 v. 3 people ultimately involved. Anyone want to be the lead on this project - who will be the RE PM? 

l 



Milligan, Chris NAB02 

From: 
Sent: 
To: 
Subject: 

Lewis, Susan K NAB02 
Wednesday, January 25,2006 4:36 PM 
Milligan, Chris NAB02; Hawkins, Gloria S NAB02; Logue, Lesley M NAB02 
FW: Cornell Dubilier Site 

Heads up - another new project on the way. It is located in South Plainfield, NJ, and involves the relocation of commercial 
tenants from 18 buildings on the site. This will be a large and rather complicated project. I am trying to set up a 
conference call with the PM for Monday at 10:00. Please let me know if you would like to be involved -1 probably will need 
two people at least due to the number of relocations. 

It's time to start kicking things off for real estate actions at the Cornell Dubilier Electronics Site in 
South Plainfield, NJ. 

When would be a good time for us to talk about the project requirements, your funding needs, and 
other issues? We probably need a site visit soon after. 

Look forward to working with you or one of your other folks. 

Garth 
H. GARTH ANDERSON, P.E. 
Program/Project Manager 
Corps of Engineers, Kansas City District 
816-983-3255 
cell: 816-695-5753 
fax: 816-426-5550 

Thanks -

Sue 

From: 
Sent: 
To: 
Subject: 

Anderson, H Garth NWK 
Wednesday, January 25, 2006 2:40 PM 
Lewis, Susan K NAB02 
Cornell Dubilier Site 

Sue, 

i  




